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STATEMENT OF WORK 
 

FOR 
 

INSTRUMENTATION RADAR SUPPORT PROGRAM 
 
 
1.0  SCOPE AND OBJECTIVES: 
 
1.1  Scope:  The Instrumentation Radar Support Program (IRSP) contract provides serviceable 
components and subsystems for instrumentation tracking radars and similar pedestals. Serviceable 
systems include logistical management of jointly owned stock, repair of unserviceable components for re-
entry into stock, engineering/technical expertise, and field overhauls to designated systems.  The design, 
manufacture and installation of  sub-systems will be accomplished by delivery order on a case-by-case 
basis. 
 
1.2  Objectives:  This statement of work (SOW) defines contractor efforts required to ensure availability 
of unique serviceable components, supplies and specialized maintenance capabilities to meet the needs 
of participating ranges. 
 
2.0  GENERAL BACKGROUND:  The IRSP supports a family of fixed, transportable and shipboard 
radars located throughout the world.  Radar types are included in Appendix A of this SOW. These radars, 
while having basic similarities, have been individually modified for the special purpose of each user's 
requirements.  There are 25 ranges participating in the program including Air Force, Army, Navy, NASA, 
Department of Energy, Federal Aviation Administration, United Kingdom, Germany, Republic of Korea, 
and Taiwan.  The number of ranges and systems may fluctuate throughout the duration of this contract 
and will be subject to contract price adjustments.  The contractor shall interface with other range 
contractors to provide support in a timely manner consistent with mission requirements. 
 
3.0  CONTRACTOR TASKS:  The contractor shall perform the following tasks in support of the 
designated ranges and specific systems listed in Appendix A. Work will be accomplished in accordance 
with best commercial practices. 
 
3.1  Applicable Documents:  The following documents are provided for guidance only.                                
                                                                                
 GUIDANCE DOCUMENT NO.        TITLE         
 
3.1.1 MIL-HDBK-454(1) Standard General           
 28 May 97  Guidelines for  
    Electronic Equipment                                    
 
3.1.2    ISO-10012-1  Equipment Quality Assurance 
           1 Oct 96               Requirements for Measuring 
                              
3.1.3    MIL-STD-1535B  Supplier Quality            
            NOT 1   Assurance Program 
            31 May 95  Requirements 
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3.1.4    MIL-STD-130K  Identification                    
             15 Jan 00  Marking of U.S. 
    Military Property 
 
3.1.5    MIL-STD-100G  Engineering Drawings 
 9 May 97 
 
3.1.6    MIL-T-47500  Technical Data Packages, 
 23 Oct 91  General Specification For 
 
 
3.2  Depot Support: 
 
3.2.1  Inventory Management:  Provide warehousing and inventory of approximately 1.4 million 
government-owned parts in contractor furnished warehouse.  Maintain an automated controlled access 
inventory of materials required to support range requisitioning action, overhaul material requirements and 
component repairs.  The inventory will consist of those government-owned materials remaining from the 
prior year contract and those specific materials to be furnished from stock replenishment action under this 
contract.  All parts and material in stock shall be issued First In First Out (FIFO).  CDRL A001, A0016. 
 
3.2.2  Requisitioning:  Fill requisitions (See Appendix D) received from participating ranges electronically 
or hard copy.  A requisition shall consist of one line item of any quantity.  Requisitions (See Appendix D) 
will also be processed on an emergency basis. The contractor shall obtain contracting officer approval for 
requisitions which cannot be filled directly from stock and have an estimated acquisition cost exceeding 
$15,000. CDRL A015. 
 
3.2.2.1  Government-Owned Property:  The contractor shall maintain and protect the current inventory of 
depot supply materials, approximately 41,000 total line items which consume approximately 300,000 cubic 
feet of space.  The largest single item is approximately 360 cubic feet and weighs approximately 6,000 
pounds.  The approximate value of all government-owned property is 28 million dollars.  The actual value 
will vary according to the inventory and is described more fully in the documentation requirements 
established by the Government-Furnished Property Clause.  The contractor shall recommend, and if 
directed by the contracting officer, acquire additional equipment for the government to be used by the 
contractor in performing contract tasks. 
 
3.2.2.2  Routine Requisitions: Routine requisitions shall be filled within ten workdays if the material is in 
stock.  If the item is not in stock, the requester and program office shall be notified within 10 workdays and 
an estimated delivery date shall be provided by the contractor within 30 days.  This response is based on 
an even flow of the requisition quantity indicated in Appendix D during the year.  Receipt of requisitions in 
groups greatly in excess of the average per week will permit a change in the response time to be 
consistent with the number of requisitions received in the group. 
 
3.2.2.3  Emergency Requisitions: If in stock emergency requisitions, shall be filled within 24 hours.  The 
contractor shall be available to process emergency requisitions 24 hours a day, seven days a week.  The 
contractor shall not screen or qualify emergency requests for material, and shall respond to the requesting 
range as to the availability within 30 minutes.  If not in stock, the contractor shall notify the requester and 
program office and attempt to alleviate the shortage by obtaining the part on-loan from another range, 
purchasing or building on an expedited basis.  The contractor shall continue to inform the requester and 
program office of status and changes in delivery status until the emergency requisition has been filled.  
Utilize the most expeditious method to alleviate emergencies, including controlled cannibalization.  Under 
emergency conditions, the requirement for government and contractor source inspection is waived for the 
repair and purchase of new materials.  Controlled cannibalization is authorized only when a Not Mission 
Capable-Supply (NMCS) condition exists. 
 
3.2.2.4  Stock Replenishment:  Determine recommended stock levels for all depot items.  Coordinate 
proposed changes in approved levels with the program office. 
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3.2.2.5  Marking, Packing and Crating:  Perform required packing and crating services and arrange 
commercial transportation performed under paragraph 3.7. (See Para 3.1.5 and 3.1.6 above).   
 
3.2.3  Material Acquisition:  Replenish items of stock within the approved levels as required primarily 
through direct vendor purchase. CDRL A002. 
 
3.2.3.1  Stock level: Maintain a stock level of miscellaneous, common and expendable material required 
for overhaul support, component repair, fabrication and bench stock.  Materials such as common 
hardware, paint, compounds, fabrics, raw stock, and other miscellaneous common supplies are 
considered bench stock. Develop and maintain a high-cost tube management plan to ensure availability of 
long-lead tubes. 
 
3.2.3.2  High Cost Requisitions:  Requisitions that cannot be filled directly from stock and have an 
estimated acquisition cost exceeding $15,000 shall be acquired only upon direction of the contracting 
officer. 
 
3.2.3.3  Government Supply:  Obtain common National Stock Number (NSN) items from appropriate 
government supply sources, i.e., GSA, Defense Supply Agency, etc.  Initiate requests for material and 
equipment from government depots when advantageous to the government. 
 
3.3  Component Repair/Fabrication: 
 
3.3.1  In-House Component Repair:  Repair radar system components returned to the contractor from 
the ranges or removed by the contractor during Field Overhauls. All repairs performed by the contractor  
which exceed $15,000 require contracting officer prior approval.   Repaired items will be returned to the 
submitting ranges or put into stock depending on need (see Appendix D).  Repair consists of restoring the 
item to a like new physical condition and ensuring its electrical serviceability.  Government-owned FPS-16 
test-bed radar may be used to test components after repair.  The test-bed radar is a complete radar 
system which must be operated and maintained at the contractor facility.  If estimated repair cost exceeds 
75 percent of the current acquisition cost of a new unit, the defective component shall not be repaired 
unless approved by the contracting officer.  CDRLs A003, A006, A015, A016. 
 
3.3.2  Vendor Repair:  Investigate, evaluate, and arrange for vendor repair and drop shipment for those 
items unable to be repaired in-house or when it is more advantageous to the government to do so.  Those 
repairs performed by vendors where estimated cost to the government exceeds $15,000 require 
contracting officer prior approval.  The estimated repair costs shall not exceed 75 percent of the current 
acquisition cost of a new unit unless approved by the contracting officer. CDRL A003, A006, A015 and 
A016. 
 
3.3.3  Contractor Fabrication:  Investigate, evaluate, develop and fabricate those obsolete items which 
are not available from other sources or when it is deemed more advantageous to the government.  
Contractor fabrication estimated to exceed $15,000 requires contracting officer prior approval.  CDRL 
A003, A012, and A016. 
 
3.3.4  Changes or Modifications:  Changes or modifications to the original design of reparables, 
necessary for product improvement or increased reliability, may be made provided the functional capability 
of the unit remains the same and the program office concurs.  Recommendations for any changes in form, 
fit or function shall be identified to the ranges in the Field Information Bulletins (FIBs). CDRL A004. 
 
3.4  Engineering/Technical Support: 
 
3.4.1  Field Support:  Provide field support when authorized by the contracting officer.  (Reference 
Appendix D).  Each field support action historically involves one workweek (56 direct-labor work-
performance hours) including travel time to the requesting site. The contractor shall publish a summary 
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report of work accomplished during field support. Typical problems encountered are listed below; 
however, this list is not inclusive:
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   Antenna Problems 
   Electronic Alignments 
   Checkout Software 
   Slip Ring Problems 
   Align Receivers 
   Calibration and Accuracy Evaluation 
   On-the-Job Training 
   Computer Interface 
   Plotter Problems 
   Gear Box Problems 
   Checkout Tape Drive and Change Tape Drive's Magnetic Head 
   In-House Engineering Support to Resolve Unique Problems 
   Training in Operations and Maintenance of Member Systems 
CDRL A008, A015 and A016. 
 
 
3.4.2  Technical Investigations:  Perform technical investigations to make recommendations for 
engineering changes to resolve technical problems associated with systems listed in Appendix A as 
directed by the contracting officer.  Approximately two investigations per year will be required.  CDRL 
A015, A016 and A020.    
 
3.4.3  Obsolescence Engineering:  Investigate, evaluate, develop and replace, where applicable, 
obsolete and non-obtainable parts/components for al supported radar systems. Recommend engineering 
changes which would improve technical performance, improve reliability and maintainability or reduce 
operating costs.  Recommendations and technical solutions to obsolescence issues shall be identified to 
the ranges in the Field Information Bulletin (FIBS). Approximately four man-years are estimated to perform 
obsolescence engineering. CDRL A004, A015 and A016. 
 
3.5  Field Overhauls: 
 
3.5.1  Overhaul Systems:  Overhauls listed in Appendix B in accordance with contractor developed Work 
Specification.  This specification shall be developed by the contractor and coordinated with the program 
office, subject to the written approval of the contracting officer as to adequacy for the purpose intended.  A 
"full" overhaul includes all subsystems of the particular radar while a "partial" overhaul is defined as 
overhaul of the pedestal/antenna subsystem only.  During the pre-overhaul survey any variation to these 
definitions will be noted by the contractor and range manager.  CDRL A005 and A015. 
 
3.5.2  Pre-Overhaul Surveys:  Pre-overhaul surveys shall be accomplished jointly by the contractor, 
range manager or his authorized representative, and site operating personnel for the equipment 
designated by the overhaul schedule. To minimize travel costs, the contractor will accomplish multiple 
overhaul surveys in succession.  CDRL A007, A015 and A016. 
 
3.5.3  Equipment Inspection:  Inspect the equipment to be overhauled and coordinate pre-overhaul 
reports with the cognizant range manager.  Pre-overhaul surveys shall be conducted approximately ninety 
(90) days prior to the scheduled start of the overhaul.  Material listed in the survey report shall be drawn 
from stock, or procured, and shipped to the site prior to the overhaul.  When it becomes evident that 
material cannot be obtained by the scheduled overhaul date, the range manager shall be notified to 
determine if the original overhaul schedule must be met and the additional material installed by a follow-up 
visit, or the overhaul scheduled for a later date. CDRLs A006, A007 and A015. 
 
3.5.3.1  Determine the specific equipment to be overhauled and the condition of the equipment.  
 
3.5.3.2  Determine manpower, skills, test equipment, tooling facilities, material and technical data required 
to accomplish the Field Overhaul. 
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3.5.3.3  Determine the tests required to ensure that upon completion of the overhaul the equipment meets 
operational standards. 
 
3.5.3.4  Determine range facilities and equipment available to the overhaul team.  The contractor is 
authorized to use the range facilities and equipment listed in Appendix C on an as-available non- 
reimbursable basis. 
 
3.5.4  Overhauls:  Overhaul the system in accordance with the approved pre-overhaul survey as 
amended at the time the overhaul is performed.  The overhaul shall be performed with maximum 
consideration given to site operational support requirements and shall not exceed the following downtime 
schedules for the following systems. 
 
                                                       FULL OVERHAUL              PARTIAL OVERHAUL 
                                                          DOWNTIME                           DOWNTIME 
 SYSTEM TYPE                          (CALENDAR DAYS)              (CALENDAR DAYS)                    
 
AN/FPS-16 and AN/MPS-25 (Mod 0) 14     12 
AN/FPS-16 and AN/MPS-25 (Mod 1) 16    14 
AN/FPQ-6, AN/TPQ-18 and HAIR 17    14 
AN/FPQ-10    14    12 
AN/FPQ-13    14    12 
AN/FPQ-14    17    14 
AN/MPS-36    17    12 
AN/FPS-105     14    12 
AN/TPQ-39 DIR    12    10 
AN/TPQ-39(V) NIDIR   14    10 
RIR-778, MR-710   14    10 
RIR-716    14    12 
RIR-779    14    10 
NIKE-HERC    14    10 
AN/MPS-39     24    18 
 
All TM Pedestals       12 
 
CDRL A015 and A016. 
 
3.5.4.1  Correct additional radar deficiencies which occur subsequent to the survey and which are 
discovered during the overhaul.  These deficiencies shall be corrected by the contractor during the 
downtime allotted for the overhaul.  If skills, material and/or downtime are not available, the contractor is 
responsible for post-overhaul action to correct the deficiency as soon as possible. CDRL A016. 
 
3.5.4.2  If the overhaul includes the inspection and repair of boresight tower equipment, it will be the 
responsibility of the local range manager to remove equipment such as the boresight target boards, 
feedhorns, waveguide, etc., for inspection and rework, and to replace the refurbished items.  Where the 
local range manager is unable to furnish these services, he will furnish the contractor with a current 
certificate of inspection and safety attesting to the structural integrity of the tower, its ladder, guy wires and 
mooring prior to the time contractor personnel climb the tower to perform the required work. 
 
3.5.5  System Testing:  Perform system testing at the conclusion of the overhaul work.  The results of 
these tests and the work accomplished during the overhaul shall be reviewed jointly by the range 
manager, or his authorized representative, representatives of the radar operating organization and the 
contractor.  The purpose of the review shall be to identify post-overhaul effort required by the contractor, 
evaluate the quality of the overhaul and assign specific responsibilities for all open overhaul items.  At the 
conclusion of the review, the range manager, or his authorized representative, will signify his technical 
acceptance of the overhaul and list any specific items of deficiency.  Upon technical acceptance of the 
overhaul, the radar will be returned to the operating agency.  Minutes of the review meeting, along with 
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post-overhaul effort required by the contractor, and a summary of all open overhaul items shall be 
published by the contractor.  CDRLs A009 and A015.
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3.5.6  Government-owned Vans:  Vans are available to the contractor for use as transportable 
workshops. If used, the contractor shall maintain a complement of material in the vans to support the 
planned overhauls.  Large bulky items and long-lead time items not practicable for shipment in the van will 
be accumulated by the contractor and pre-shipped to the site requiring the overhaul.  Unforeseen 
requirements during the course of the overhaul will be provided by the range supply system to the level 
indicated in Appendix C.  Items obtained from range supply shall be returned at the earliest possible date.  
The contractor will arrange for transportation of the mobile overhaul vans, or specified test equipment to 
the overhaul site. 
 
3.6  Systems Modifications: 
  
3.6.1  Design, Fabricate, Install, Integrate, Test and Document:  Design, fabricate, install, integrate, 
test and document modifications to various radar systems when required and directed by the contracting 
officer.  Provide value engineering and recommend process improvements during the design phase of the 
modification.  CDRLs A010, A011, A012, A013, and A016. 
 
3.6.2  Costs:  Provide costs (“budgetary" estimates) in the form of an abbreviated Cost Proposal 
(approximately 20 per year) as requested by range managers.  The requirements for systems 
modifications (reference paragraph 3.6.1) will be added to the contract by means of a contract 
modification.  When requested by the contracting officer, the contractor shall prepare a Cost Proposal and 
a Technical Proposal for systems modifications projects for review by the government (approximately 20 
per year).  If found acceptable, a delivery order will be issued.  CDRL A021 
 
3.7  Transportation Services:  Contractor will arrange commercial transportation of government-owned 
material.  Shipments for foreign participants will be at the contractor's expense to the Freight-Forwarders 
point to be identified by the program office.  CDRL A015. 
 
3.8  Program Management: 
 
3.8.1  Program Status:  The contractor shall provide a Windows based application for internet for all 
ranges, and the program office to include maintenance of an interactive IRSP web page.  The program 
office and contractor will jointly conduct semiannual meetings attended by all range participants to review 
the program status and provide a forum for technical interchange.  These meetings are usually rotated 
around the U.S. near one of the IRSP participants’ operating locations.  In addition, quarterly program 
status reviews will be conducted at a prearranged location.  The contractor will prepare minutes of all 
quarterly program status reviews. CDRL A014,  and A018. 
 
3.8.2  Range Manager's Handbook:  The contractor shall update the existing handbook and submit to 
the program office for approval six months after contract award and annually or as requested by the 
program office. Upon approval by the program office, the contractor shall make the finalized document 
available to range managers listed in Appendix A.  Topics to be included will be furnished by the program 
office no later than 90 days before document is submitted for approval. CDRL A017.  
 
3.8.3  Phase-Out:  The contractor shall prepare a phase-out plan outlining an orderly phase-out while 
continuing support to the range participants with minimum disruption of essential functions.  The actual 
phase-out activity will not commence until directed by the contracting officer.  CDRL A019. 
 
4.0  SPECIAL CONSIDERATIONS: 
 
4.1.  Program Office:  The government has established a program office which is located at the 45th 
Space Wing (45SW), Patrick AFB FL.  The program office is the primary technical focal point for both the 
contractor and the program participants.  
 
4.2  Program Participants:  Each participant establishes annual support requirements with the program 
office.  They also participate in pre-overhaul inspections and post-overhaul testing to assure that the 
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results are satisfactory.  Each participant is responsible for local configuration management.  No central 
repository of configuration drawings is available.
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APPENDIX A (BY RANGE) 

 
RADAR SYSTEMS TO BE SUPPORTED DURING FY 02 - FY 07 

 
1.  RANGE - WHITE SANDS MISSILE RANGE, NM (WSMR) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1   FPS-16            4           HELSTF 
        2   FPS-16            6           "C" Station, WSMR 
        3   FPS-16           9           Malone Site       
        4   FPS-16           12           Stallion, NM 
        5   FPS-16           16           Phillips Hill, NM 
        6   FPS-16           22           Rhodes Canyon 
        7   FPS-16           26           Tula G 
        8   FPS-16           28           Ft. Wingate 
       9   FPS-16           33           Range Road 7 
       10   FPS-16           40           Range Road 7 
       11  MPS-25           XN-1        Wilde Site 
       12   MPS-36            6           Adam Site 
       13   MPS-36            8           Ft. Wingate 
       14   MPS-36            9           C Station 
       15   MPS-36           14           Adam Site 
 16 MPS-39   1   “C” Station, WSMR    
 17 MPS-39   3   Rita Site 
 
 
RANGE MANAGER 
Mr. John W. Tedford 
CSTE DTC WS NRO DR 
White Sands Missile Range, NM 88002-5113 
Phone, Autovon 258-2320  Comm (505) 678-2320 
FAX: DSN258-5532  Comm: (505) 678-5532 
Telex: DSN258-4416 Comm: (505) 678-4416 
e-mail: tedfordj@wsmr.army.mil 
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2.  RANGE - 45th SPACE WING (45SW) (AFSPC support to ER) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        FPS-16           11           Cape Canaveral AFS, FL 
        2        FPQ-15            2           Ascension Island 
        3        FPQ-14           21           Patrick AFB, FL 
        4        FPQ-14           22           Antigua AS W.I. 
        5        FPQ-14           23           JDIF, Jupiter, FL 
        6        FPQ-14           24           Kennedy Space Center, FL 
        7        TPQ-18          M-1          Ascension IS        
        8        MCBR              1           Kennedy Space Center , FL 
        9        MCBR              2          Argentia, Newfoundland 
       10 MPS-39  2   Cape Canaveral AFS, FL 
 
 
RANGE MANAGER                                              
Mr. Lee Bridges  
45LG/LGP   MS-2038                                                      
14835 Samuel Phillips Pkwy 
CCAS, FL 32925-2038                                        
Phone:  DSN 467-2305 Com (321)476-2305 
FAX: DSN 467-2077  Com (321)476-2077 
email: Lee.Bridges@patrick.af.mil            
 
 
3.  RANGE - 30th SPACE WING (30SW) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        EAR                   NSN         Vandenberg AFB, CA 
        2        FPS-16               21          South Vandenberg, CA 
        3       TPQ-18               5          South Vandenberg, CA 
        4        FPQ-6                 6          Pillar Point, CA 
        5        FPQ-14              NSN         Kaena Point, HI 
        6        MPS-36                2          Pillar Point, CA 
        7        HAIR                  NSN         Vandenberg AFB, CA 
 8 MPS-39     Vandenberg AFB, CA 
 
 
RANGE MANAGER 
Mr. Celso Sabiniano   
30CS/SCMS 
826 13th Street, Suite 132 
Vandenberg AFB, CA 93437-5212 
Phone:  DSN 276-2202  Comm (805) 606-2202 
FAX: DSN 275-6385  Comm: (805) 606-6385 
e-mail: celso.sabiniano@vandenberg.af.mil 
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4.  RANGE - AIR ARMAMENT CENTER (AAC) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        FPQ-13                20          Ft. Walton Bch, FL 
        2        FPS-16                23          Port St. Joe, FL 
        3        FPS-16                27          Port St. Joe, FL 
        4        FPS-16                31          Ft. Walton Bch, FL 
        5        FPS-16                32          Ft. Walton Bch, FL 
        6        FPS-16                39          Niceville, FL 
        7        FPS-16                42          Ft. Walton Bch, FL 
        8        FPQ-13                17          Ft. Walton Bch, FL 
        9        NIKE-Hercules MPA-5 TTR(V)       Ft. Walton Bch, FL 
       10        NIKE-Hercules MPA-5 TTR(H)      Ft. Walton Bch, FL 
       11       NIKE-Hercules MPA-5 TRR          Ft. Walton Bch, FL 
       12        NIKE-Hercules MPA-5              Ft. Walton Bch, FL 
 
TM Pedestals: Logistics Support and Partial Overhauls only: 
 
  1 Datron 120959  (3)           1001, 1002, 1003 Ft. Walton Bch, FL 
  2 Scientific Atlanta OK 172 (3)       3,4 & 5  Ft. Walton Bch, FL 
  3 Scientific Atlanta OK 172 (3)     8,9, & 10 Port St. Joe, FL 
 
 
RANGE MANAGER 
Mr. Fred Domning 
46 Test Wing/TSTMC 
207 West D Ave Suite 125 
Eglin AFB, FL 32542-6848 
Phone:  DSN 872-2097  Comm (850)  882-2097 
FAX: DSN 872-9865  Comm (850) 882-9865 
e-mail: domning@eglin.af.mil 
 
 
5.   RANGE - NASA WALLOPS 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        RIR-716                8          Wallops IS, VA 
        2        RIR-716               49          Wallops IS, VA 
        3        FPQ-6                  3          Wallops IS, VA 
        4        RIR-778             81012         Wallops IS, VA 
        5        RIR-778             82013         Wallops IS, VA 
 6 RIR-778  90017   Wallops IS, VA 
 7 RIR-778  90079   Wallops IS, VA 
 
RANGE MANAGER 
Mr. David P. Suiter 
NASA Goddard Space Flight Center 
Wallops Flight Facility  
Code 567, Bldg. E-108 
Wallops Island, VA 23337 
Phone:  Comm (757) 824-1157  FTS 889-1157 
FAX: (757) 824-2303 
e-mail:  david.p.suiter.1@gsfc.nasa.gov 



 

 
                                                                  28 Mar 01 

F08650-01-C-0066 

13

 
6.  RANGE - ELECTRONIC PROVING GROUND (EPG) 
 
 ITEM NOMENCLATURE  S/N  LOCATION 
 
        1        FPS-16                14          Scott Peak, AZ   
        2        FPS-16                29          Ft. Huachuca, AZ 
        3        FPS-16                47          Ft. Huachuca, AZ 
        4        FPS-16/CAPRI          01          Mt. Lemmon, AZ 
 
 
RANGE MANAGER 
Mr. Steve A. Mason 
Commander 
USAWSMR-EPG 
ATTN: CSTE-DTC-WS-EP-TR (Steve Mason) 
Fort Huachuca, AZ  85613-7110 
Phone:  DSN 821-8085  Comm (520) 533-8085 
FAX: DSN 821-8018 or 8015 Comm: (520) 533-8018 
e-mail:  masons@epg.army.mil 
 
 
7.  RANGE - AIR FORCE MATERIEL COMMAND (AFMC) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        RIR-716              25          Norton AFB, CA 
        2        FPS-16               35          Norton AFB, CA 
        3        TPQ-39(DIR)           4          Norton AFB, CA 
        4        MR-710A            322M     Norton AFB, CA 
        5        MR-710A          303M-147        Norton AFB, CA 
        6        MR-710A            172M        Norton AFB, CA 
        7        MR-710A            123M      Norton AFB, CA 
        8        MR-710A             24M         Norton AFB, CA 
        9        MR-710A           501070  Norton AFB, CA 
       10        MR-710A             71M         Norton AFB, CA 
       11       RIR-778  (86020)     45          Norton AFB, CA 
       12       RIR-778  (86019)     45          Norton AFB, CA 
       13        MR-710C            7190         Norton AFB, CA 
       14        MR-710C             657         Norton AFB, CA 
       15        RIR-778            90046  Norton AFB, CA 
       16        RIR-778            90047    Norton AFB, CA 
  
RANGE MANAGER 
Mr. Raymond D. Young 
Department of the Air Force 
P.O. Box 19070 
Las Vegas, NV 89132-0070 
Phone:  DSN 382-9051 ext. 58186 or 1-800-779-0526 
FAX:  Comm (702) 382-7698 
email: (Bernard Browne)  brownebernard@netscape.net 
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8.  RANGE - NASA DRYDEN FLIGHT RESEARCH CENTER 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        RIR-716               34          Edwards AFB, CA 
        2 RIR-716   38  Edwards AFB, CA 
 3 FPS-16    41  Edwards AFB, CA 
 
TM Pedestals:  Logistics Support and Partial Overhauls Only 
 1 SA TRIPLEX      Edwards AFB, CA 
 2 SA MFTS     Edwards AFB,  CA 
 
 
RANGE MANAGER 
Mr. Doug Lindquist  
NASA Dryden Flight Research Center 
ATTN:  Doug Lindquist  MS4982 
P.O. Box 273 
Edwards, CA 93523-5000 
Phone: DSN 527-1110, NASA Ext. 2145 
Comm (661) 276-2145  FAX: (661)276-3906 
douglas.lindquist@dfrc.nasa.gov 
 
 
9. RANGE – EASTERN RANGE - SMC (SMC Support to ER Radars) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        FPS-16           11           Cape Canaveral AFS, FL 
        2        FPQ-15            2           Ascension Island 
        3        FPQ-14           21           Patrick AFB, FL 
        4        FPQ-14           22           Antigua AS W.I. 
        5        FPQ-14           23           JDIF, Jupiter, FL 
        6        FPQ-14           24           Kennedy Space Center, FL 
        7        TPQ-18          M-1          Ascension IS        
        8        MCBR              1           Kennedy Space Center , FL 
        9        MCBR              2          Argentia, Newfoundland 
       10       FPQ-6             4           Patrick AFB, FL 
 11 MPS-39  2   Cape Canaveral AFS, FL 
 
 
RANGE MANAGER                                                              
Mr. Gerry F. Nelms                           
SMC/CWP                                                    
1046 South Patrick Dr.                                                                                   
Patrick AFB FL 32925                                      
Phone:  DSN 854-2216 Com (321)494-2216               
FAX: DSN 854-5828  Com (321)494-5828                
email: Gerry.Nelms@rc.patrick.af.mil   
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10.  RANGE - UNITED KINGDOM (UK) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1       FPS-16                44          Aberporth, Wales 
        2       FPS-16                45          Aberporth, Wales 
        3       TPQ-39(V)              2    Aberporth, Wales 
 4       MPS-39   5  Aberporth, Wales 
 5       TPQ-39(V)              1         St Kilda, Hebrides 
        6       TPQ-39(V)              3         RCB North, Hebrides 
        7       TPQ-39(V)             4         So. Clettraval,Hebrides 
        8       TPQ-39(V)              5         St. Kilda, Hebrides 
 9       RIR-779   1  So. Uist, Hebrides 
 10     RIR-779   2  So. Uist, Hebrides   
 
 
RANGE MANAGER 
Mr. Jim Dougan 
Facility Manager – Tracking Radars 
QinetiQ 
MOD Aberporth Range 
Parcllyn 
Cardigan, Ceredigion, SA43 2BU, Wales 
United Kingdom 
Phone:  +44 (0) 1239 813355 
FAX: +44 (0) 1239 813508 
Telex:  #48147 
jtdougan@quinetiq.com 
(Fraser McMillan)FMCMILLAN@quinetiq.com   
 
 
11.  RANGE - DEPARTMENT OF ENERGY (DOE) 
    
 ITEM NOMENCLATURE S/N   LOCATION 
 
         1       MPS-25                 1          Tonopah, NV 
         2       MPS-36                 5          Tonopah, NV 
         3       MR 710          89099-100         Tonopah, NV 
         4       RIR 778C           888111         Tonopah, NV 
 5 WF-100  101A   Tonopah, NV 
 
 
RANGE MANAGER 
Mr. Roland Phillips                                                                                                                
Sandia National Laboratory                                                                                                       
P. O. Box 871 
Tonopah, NV 89049 
Phone:  Comm (702) 295-8366 
FAX:  (702) 295-8282 
Email: rwphill@sandia.gov 
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12.  RANGE - YUMA PROVING GROUND (YPG) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        MPS-25               XN-2        Yuma, AZ 
 
 
RANGE MANAGER 
Mr. Randall E. Faidley 
Commander U.S. Army Yuma Proving Ground 
CSTE-DTC-YP-MT-RS-E 
Yuma Proving Ground 
Yuma, AZ  85365-9110 
Phone:  DSN 899-7485   Comm (520) 328-7485 
FAX:  DSN 899-7245  Comm: (520) 328-7245 
randall.faidley@yuma-exch1.army.mil 
 
 
13.  RANGE - U. S. ARMY KWAJALEIN ATOLL (USAKA) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        MPS-36                3           Kwajalein IS 
        2        MPS-36                4           Kwajalein IS 
 
 
RANGE MANAGER           
Mr. R. David Huffman 
Deputy Commanding General 
US Army Space and Missile Defense Command 
SMDC-AC-K-SP (Attn: Dave Huffman) 
P.O. Box 1500 
Huntsville, AL 35807-3801 
Phone:  DSN 645-1252  Comm: (256) 955-1252 
FAX: DSN 645-1979 Comm: (256) 955-1979 
dave.huffman@smdc.army.mil 
 
 
14.  RANGE - DEUTSCHES ZENTRUM FUER LUFT - UND RAUMFAHRT   (DLR) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        MPS-36               10           Munich, Germany 
        2        RIR-774             89190         Munich, Germany 
 
 
RANGE MANAGER 
Mr. Dietmar Kail 
DLR  
RB-MR 
P.O. Box 1116 
D-82230 Wessling 
Germany                          e-mail: dietmar.kail@dlr.de 
Phone:  (CC49) 8153-282600       FAX: (CC49) 8153-281344 
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15a.  RANGE - MINISTRY OF DEFENSE/MEPPEN (MOD) 
 
 ITEM NOMENCLATURE  S/N   LOCATION 
 
       1         MPS-36                11           Meppen, Germany 
       2         RIR 778               81011       Meppen, Germany 
 
 
RANGE MANAGER 
Mr. John Stumpf 
WTD 91 der Bundeswehr 
Dezernat 240 
49716 Meppen 
Germany 
Phone:  011 49 5931 432648 
FAX: 011 49 5931 432091   Telex: #098605 
hansjoachimstumpf@bwb.org 
 
 
15b.  RANGE - MINISTRY OF DEFENSE/MANCHING (MOD) 
 
 ITEM NOMENCLATURE  S/N   LOCATION 
 
       1         MPS-36                12           Manching, Germany 
 
 
RANGE MANAGER 
Mr. Gerhard Fischer 
WTD 61 D. BW 
Dezernat 230 
Flugplatz 
85077 Manching 
Germany 
Phone:  8459-802612 
FAX: 8459 80 3209   Telex: 5215800 BW-D 
GerdHuenerbein@bwb.org 
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16.  RANGE - NAVAL AIR WARFARE CENTER-AIRCRAFT DIVISION 
             (NAVAIRWARCENAIRDIV)   NAWC-AD 
 
 ITEM NOMENCLATURE  S/N   LOCATION 
 
        1        TPQ-39                 2          Patuxent NAS, MD 
        2        NIKE HERC RIR 778     85015      Patuxent NAS, MD 
        3        NIKE HERC RIR 778     85016      Patuxent NAS, MD 
        4        NIKE HERC RIR 778     85018      Patuxent NAS, MD 
        5        MIR AN/FPQ-17          1          Patuxent NAS, MD 
        6        RIR-778 (Ka)          79010      Patuxent NAS, MD 
        7        AN/TSQ-151/RBSU        1          Spokane, WA 
        8        AN/TSQ-151/RBSU        2          Pachino (Sicily) Italy 
 
 
RANGE MANAGER 
Mr. Greg Havens 
Chesapeake Test Range Department, RD61, Bldg 1406 
Naval Air Warfare Center, Aircraft Division         
Patuxent River, MD 20670-5304 
Phone:  DSN 326-1322   Comm (301)  263-1322 
FAX:  DSN 326-1190  Comm (301) 826-1190 
e-mail:  havensg@navair.navy.mil      or     Shupehw@navair.navy.mil 
 
 
17.  RANGE - ATLANTIC FLEET WEAPONS TRAINING FACILITY (AFWTF) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        FPS-16/CAPRI          50          St. Croix, VI 
        2        FPS-105/CAPRI        UNK         St. Thomas, VI 
 3 TTR NIKE  1   Crown Mountain, St. Thomas, VI 
 4 TTR NAMSA NIKE 2   Crown Mountain, St. Thomas, VI 
 5 MTR NAMSA NIKE 3   St. George Hill, St. Croix, VI 
 6 MTR NAMSA NIKE 4   Pico del Este, PR 
 7 TTR NIKE  5   Cerro Matias, Vieques, PR 
 
 
RANGE MANAGER 
Mr. Angel Matos 
Atlantic Fleet Weapons Training Facility 
Code 72 
Instrumentation Systems Division 
Naval Station Roosevelt Roads 
Ceiba, PR00735 
Phone:  Comm (787)  865-3317  
FAX:  (787) 865-0440 
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18.  RANGE - FEDERAL AVIATION ADMINISTRATION (FAA) 
 
 ITEM NOMENCLATURE  S/N   LOCATION 
 
        1        NIKE HERC RIR 778      88207        Pomona, NJ 
        2        NIKE HERC RIR 778      88289        Pomona, NJ 
        3        NIKE HERC RIR 778      88246        Pomona, NJ 
 
 
RANGE MANAGER 
Mr. Ants Piip           
DOT/FAA Technical Center 
ACT-370 
Atlantic City International Airport, NJ 08405 
Phone:  Comm (609)  485-5752 
FTS 484-5016 
FAX Comm (609) 485-5448 
e-mail:  Ants.Piip@faa.gov 
 
 
19.   RANGE – REPUBLIC OF KOREA (ROK) 
 
        ITEM       NOMENCLATURE          S/N                                     LOCATION 
 
 1 TPQ-39(V)   6   ROK 
 2 RIR-778X  91093   ROK 
 3 RIR-778X  91094   ROK 
 
 
RANGE MANAGER 
Mr. Kyung-Bin Bae 
Anheung Proving Ground 
P. O. Box 1, Taeahn 
Chungnam, Korea 
Phone:  82-41-671-2213 
FAX: (82) 41-673-1122 
Baekb@sunam.kreonet.re.kr 
 
 
20.  RANGE - TAIWAN 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
        1        TPQ-39(V)            UNK         Taiwan 
        2        RIR-778C           90044         Taiwan        
        3        RIR-778C           90045         Taiwan 
 
RANGE MANAGER 
Col Chien-Chun Ho     
P.O. Box 90008-15-6 
Lung-Tan, Taiwan 
Republic of China 325 
Phone: 886-3-4712201 Ext. 352078 
FAX:  886-3-4713318 
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21.  RANGE - UTAH TEST AND TRAINING RANGE (UTTR) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
       1         MPS-36                1           Hill AFB, UT 
       2         TPQ-39(V)10           1           Hill AFB, UT 
 3 TPQ-39 (DIR)     Hill AFB, UT 
 
 
RANGE MANAGER 
Mr. Clifford R. Young    
388RANS/DOG  
6067 Box Elder Ln. 
Hill AFB, UT  84056-5811 
Phone: DSN 777-6195 Comm (801) 777-6195  FAX: AV777-6209  Comm (801) 777-6209 
e-mail:  cliff.young@hill.af.mil 
 
 
22.  RANGE-NAVAL AIR WARFARE CENTER-WEAPONS DIVISION 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
 1        FPS-16            2           Point Mugu, CA 
        2        FPS-16            3           Point Mugu, CA 
 3 FPS-16   5   Point Mugu, CA 
        4        FPS-16            7           San Nicolas IS, CA 
        5        RIR-716           10           San Nicolas IS, CA 
        6        FPS-16           13           San Nicolas IS, CA 
        7       FPS-16           15           San Nicolas IS, CA 
        8        RIR-716           24           San Nicolas IS, CA  
 9         AN FPS-105             ROTR 1  China Lake, CA 
       10         NIKE Hercules TTR    1           China Lake, CA 
       11        NIKE Hercules TTR    ROTR 4  China Lake, CA 
       12        NIKE Hercules TTR    3           China Lake, CA 
       13        NIKE Hercules MTR   ROTR 3  China Lake, CA 
       14        NIKE Hercules          6          China Lake, CA 
       15        NIKE Hercules          ROTR 2  China Lake, CA 
 
TM Pedestals:  Logistics Support and Partial Overhauls Only 
 
   1 GKR-8A  017B01   San Nicolas IS, CA 
   2 GKR-12   017B02   San Nicolas IS, CA 
   3 GKR-8A  017B03   San Nicolas IS, CA 
   4 SKR-1   01GF01  San Nicolas IS, CA 
   5 SKR-1   01GF02  San Nicolas IS, CA 
   6 GKR-13   OL7B01  Laguna Peak, CA 
 
 
RANGE MANAGER     
Mr. Ronald Robles       
NAWC-WD      *Code 522230D (Jeff Conaway) 
Code 522530E (Ron Robles)    Naval Air Warfare Center-Wpns Div 
575 I Ave. Suite I     1 Administration Circle 
Point Mugu, CA 93042-5049    China Lake, CA  93555-6001 
Phone:  DSN351-7937  Comm (805) 989-7937  Phone: DSN437-4345 
FAX:  (805) 989-7952     Com: (760)939-4352 
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email: roblesr@navair.navy.mil    email: conawayJM@navair.navy.mil 
       * Authorized to requisition 
23. RANGE – MOBILE SENSORS (AFTAC)  
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
       1        T-AGM23 X BAND       USNS Observation Island 
       2        T-AGM23 S BAND        USNS Observation Island 
 3 AN/FPS-108     Shemya, AK 
 4 T-AGM24 X BAND     USNS Invincible 
 5 T-AGM24 S BAND    USNS Invincible 
 
 
RANGE MANAGER 
Lt Col William F. Burwell 
AFTAC/DOY                    
1030 S. Highway A1A 
Patrick AFB, FL 32925-3002 
Phone: DSN854-5714  Comm (321) 494-5714 
FAX: DSN854-6461 Comm (321) 494-5720 
Email: doy@patrick.af.mil  
 
 
24.  RANGE - PACIFIC MISSILE RANGE FACILITY (PMRF) 
 
 ITEM NOMENCLATURE S/N   LOCATION 
 
       1         MPS-25                 2        Barking Sands, HI 
       2        MPS-25                 3        Makaha Ridge, HI 
       3         MPS-25                 4        Makaha Ridge, HI 
       4         MPS-25                 5        Barking Sands, HI 
       5         FPQ-10                 2        Makaha Ridge, HI 
       6         FPQ-10                 3        Makaha Ridge, HI 
       7         FPQ-10                 6        Kokee Park, HI 
       8         FPS-16                30        Kokee Park, HI 
 
 
RANGE MANAGER 
Mr. Raymon L. Miller 
Pacific Missile Range Facility 
Barking Sands - Code 7322-3,   P.O. Box 128,  Kekaha, HI  96752-0128 Phone:  DSN 315-471-6537  
Comm (808) 335-4537 FAX:  DSN 315-471-6534  Comm (808) 335-4534   
e-mail:  rmiller@pmrf.navy.mil 
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      APPENDIX B 

     
                 OVERHAUL SCHEDULE 
                     1 Oct 01 – 30 Sep 02 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPQ-13* 20 FORT WALTON BCH P OCT 01 
2. UK MPS-39 5 ABERPORTH WALES F NOV 01 
3. NAWC-WD FPS-16 15 SAN NICOLAS ISL, CA F DEC 01 
4. NAWC-WD GKR-8A 017B01 SAN NICOLAS ISL, CA P DEC 01 
5. AFWTF MTR NAMSA 

NIKE** 
2 ST. THOMAS, VI F JAN 02 

6. WSMR FPS-16 9  MALONE SITE F JAN 02 
7. YPG MPS-25 XN-2 YUMA, AZ F FEB 02 
8. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02 
9. AFMC FPS-16** 35 NORTON AFB, CA P MAY 02 
10. AAC DATRON120959 1003 FT. WALTON BCH, FL P JUN 02 
11. NASA/W RIR-716 8 WALLOPS ISL, VA P JUL 02 
12. FAA RIR-778 88207 POMONA, NJ F JUL 02 
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02 
14. WSMR MPS-25 1  WILDE SITE F AUG 02 
15. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUG 02 

 
 

Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* Servo installation included. 
** Hazardous waste disposal required. 
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            APPENDIX B 
     

                 OVERHAUL SCHEDULE 
                     1 Oct 02 – 30 Sep 03 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPS-16 32 FT WALTON BCH, FL P OCT 02 * 
2. NAWC-WD FPS-16 13 SAN NICOLAS ISL, CA F DEC 02 
3. NAWC-WD GKR-12 017B02 SAN NICOLAS ISL, CA P DEC 02 
4. WSMR FPS-16 22 RHODES CANYON F JAN 03 
5. UK TPQ-39(V) 3 RCB NO.EBRIDES F FEB 03 
6. YPG MPS-36 7 YUMA, AZ F FEB 03 
7. AAC DATRON 120959 1002 FT. WALTON BCH, FL P MAR 03 
8. EPG FPS-16 47 FT. HUACHUCA, AZ P MAR 03 
9. FAA RIR-778 2 POMONA, NJ P APR 03 
10. NASA/W RIR-778 90017 WALLOPS ISL, VA P APR 03 
11. NASA/D RIR-716 38 CROWS LANDING, CA F MAY 03 
12. UK FPS-16 44 ABERPORTH, WALES F JUN 03 
13. AAC OK-172 4 FT. WALTON BCH, FL P JUN 03 
14. WSMR MPS-36 9 “C” STATION F AUG 03 
15. USAKA MPS-36 4 KWAJALEIN ISL F AUG 03 
16. AAC FPS-16 27 PORT ST. JOE, FL PRE AUG 03 

 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* PRE-O/H PERFORMED 4TH QUARTER, FY02 
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          APPENDIX B 
     

                 OVERHAUL SCHEDULE 
                     1 Oct 03 – 30 Sep 04 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPS-16 27 PORT ST. JOE, FL P OCT 03* 
2. NAWC-WD RIR-716 10 SAN NICOLAS ISL, CA F DEC 03 
3. NAWC-WD GKR-8A 017B03 SAN NICOLAS ISL, CA P DEC 03 
4. WSMR FPS-16 4 HELSTF F JAN 04 
5. YPG TPQ-39 3 YUMA, AZ F FEB 04 
6. AAC OK-172 5 FT. WALTON BCH, FL P FEB 04 
7. UK TPQ-39(V) 4 SO. CLETTREVAL, 

HEB 
F MAR 04 

8. EPG FPS-16 14 ADAM SITE P MAR 04 
9. NASA/W RIR-778 82013 WALLOPS ISL, VA P APR 04 
10. UK FPS-16 45 ABERPORTH, WALES F JUN 04 
11. DLR RIR-774 89190 MUNICH, GERMANY P JUN 04 
12. UK RIR-779 2 SO. UIST, HEBRIDES F JUL 04 
13. WSMR MPS-36 14 “C” STATION, WSMR F AUG 04 
14. DOE MR-710 89099 TONOPAH, NV P AUG 04 
15. AAC FPS-16 17 FT. WALTON BCH, FL PRE AUG 04 

 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* PRE-O/H PERFORMED 4TH QUARTER, FY03 
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             APPENDIX B 
     

                 OVERHAUL SCHEDULE 
                     1 Oct 04 – 30 Sep 05 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPS-16 17 FT. WALTON BCH, FL P OCT 04* 
2. NAWC-WD RIR-716 24 POINT MUGU, CA F DEC 04 
3. NAWC-WD SKR-1 01GFO1 SAN NICOLAS IS, CA P DEC 04 
4. AAC OK-172 8 PORT ST. JOE, FL P FEB 05 
5. YPG MPS-25 XN-2 YUMA, AZ P FEB 05 
6. NASA/W FPQ-6 3 WALLOPS ISL, VA P APR 05 
7. UK TPQ-39(V) 2 ABERPORTH, WALES F JUN 05 
8. UK RIR-779 1 SO. UIST HEBRIDES F JUN 05 
9. WSMR FPS-16 12 STALLION, NM F JUL 05 
10. WSMR MPS-36 8 FT. WINGATE NM F AUG 05 
11. USAKA MPS-36 3 KWAJALEIN IS F AUG 05 
12. AAC FPS-16 23 PORT ST. JOE, FL PRE AUG 05 

 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* PRE-O/H PERFORMED 4TH QUARTER, FY04 
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           APPENDIX B 
     

                 OVERHAUL SCHEDULE 
                     1 Oct 05 – 30 Sep 06 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPS-16 23 PORT ST. JOE, FL P OCT 05* 
2. NAWC-WD FPS-16 3 PT MUGU, CA F DEC 05 
3. NAWC-WD SKR-1 01GF02 SAN NICOLAS IS, CA P DEC 05 
4. AFWTF FPS-105/CAPRI  ST. THOMAS, V.I. F JAN 06 
5. YPG MPS-36 7 YUMA, AZ P FEB 06 
6. AAC DATRON 120959 1003 FT. WALTON BCH, FL P FEB 06 
7. UK TPQ-39(V) 5 ST. KILDA, HEBRIDES F MAR 06 
8. NASA/W RIR-778 81012 WALLOPS ISL, VA P APR 06 
9. UK FPS-16 44 ABERPORTH, WALES F JUN 06 
10. WSMR FPS-16 28 FT. WINGATE F JUL 06 
11. WSMR MPS-39 3 RITA SITE F AUG 06 
12. USAKA MPS-36 4 KWAJALEIN IS F AUG 06 
13. AAC FPS-16 42 FT. WALTON BCH, FL PRE AUG 06 

 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* PRE-O/H PERFORMED 4TH QUARTER, FY05 
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            APPENDIX B 
     

                 OVERHAUL SCHEDULE 
                     1 Oct 06 – 30 Sep 07 

 
     TYPE DESIRED
 RANGE RADAR S/N RADAR SITE OVERHAUL DATE 
       

1. AAC FPS-16 42 FT. WALTON BCH, FL P OCT 06* 
2. NAWC-WD FPS-16 2 POINT MUGU, CA F DEC 06 
3. NAWC-WD SKR-1 OL7B01 LAGUNA PEAK, CA P DEC 06 
4. YPG TPQ-39 7 YUMA, AZ P FEB 07 
5. AAC OK-172 9 PORT ST. JOE, FL P FEB 07 
6. UK TPQ-39(V) 3 RCB NO. HEBRIDES F MAR 07 
7. NASA/W RIR-778 90079 WALLOPS ISL, VA P APR 07 
8. NASA/D FPS-16 34 EDWARDS AFB, CA F MAY 07 
9. UK FPS-16 45 ABERPORTH, WALES F JUN 07 
10. WSMR FPS-16 16 PHILLIPS HILL, NM F JUL 07 
11. WSMR FPS-16 40 RANGE ROAD 7 F AUG 07 

 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a conflict, a final 
determination will be made by the IRSP government Program Manager. 
 
* PRE-O/H PERFORMED 4TH QUARTER, FY05 
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APPENDIX C 
 

BASE SUPPORT 
 
Following is a list of base support services and facilities that are available to the IRSP contractor by the 
respective installations.  Additional support services may be provided on a noninterference basis at the 
discretion of the range manager. 
 
1.  30SW, Vandenberg AFB, CA 
 
     a.  Government crane service (VAFB only) 
 
     b.  Forklift (VAFB only) 
 
     c.  Trucks for hauling material (VAFB only) 
 
     d.  Disposal of hazardous waste generated at overhaul.  The IRSP contractor will provide all requested 
information concerning quantity and content of all containers containing hazardous waste generated by 
overhaul. 
 
2.  WSMR, White Sands Missile Range, NM 
 
     a.  Tractor and driver for movement of overhaul van at WSMR radar sites 
 
     b.  Crane services 
 
     c.  Wrecker services  
 
     d.  Forklift services 
 
     e.  Material transport between sites and freight terminal 
 
     f.  Sandblasting services 
 
     g.  Minor Machine Shop services 
 
     h.  Distilled water service 
 
     i.  Telephone service (local) 
 
     j.  Disposal of hazardous waste generated at the overhaul. 
 
Upon request, other services such as photographic service, reproduction service and clerical support are 
available. 
 
 
 
 
 
3.  USAKA, US Army Kwajalein Atoll, M.I. 
 
     a.  Cranes 
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     b.  Forklifts 
 
     c.  Vehicles - vans, pickups, etc. 
 
     d.  Unloading facilities, sea and air 
 
     e.  Test equipment 
 
     f.  Calibration Laboratory (PMEL) 
 
     g.  Office space 
      
4.  EPG, Ft Huachuca, AZ 
 
     a.  Heavy equipment (crane, cat, ditch digger, auger, etc.) 
 
     b.  Mobile and commercial power 
 
     c.  Local purchase of common stock items 
 
     d.  Fabrication (Machine Shop) (Carpenter Shop) 
 
     e.  Electronic Test Equipment 
 
     f.  Calibration Laboratory (PMEL) 
 
     g.  Data reduction 
 
     h.  Local transportation (not personnel) 
 
     i.  Disposal of hazardous waste generated at overhaul. 
 
The above areas are subject to priority and prior commitments.  It should be noted there is no support 
available in the areas of mess or billets. 
 
5. YPG, Yuma, AZ 
 
     a.  Tractors, Fifth-wheel, 5 and 10 ton 
 
     b.  Machine Shop  
 
     c.  Welding Shop 
 
     d.  Carpenter Shop 
 
     e.  Electrical Shop 
 
     f.  Air-conditioning Shop, A/C mechanics 
 
     g.  Heavy equipment, cranes, forklifts 
 
     h.  Combined Maintenance Shop, vehicle mechanics, portable generators 
 
     i.  Disposal of hazardous waste at the overhaul 
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NOTE:  The facilities can be made available only for a minimal time to effect repairs or other short-term 
actions as may be required on an IRSP contract.  All items a. through h. must be scheduled in advance. 
 
6.  NAWC-WD/P, Point Mugu, CA 
 
     a.  Government transportation, or specialized form of government transportation, shall be furnished for the 
transportation of contractor personnel, supplies and equipment including the overhaul van to and from San 
Nicolas Island (SNI) and while working on SNI. 
 
     b.  Items of supply and/or equipment which are desirable or essential in the performance of services 
hereunder, and which are available at the Naval Air Warfare Center, Point Mugu may be requested by the 
contractor.  Such requests will be satisfied on a loan basis subject to the discretion of the location 
Commanding Officer. 
 
     c.  The government shall furnish the contractor personnel at SNI with lodging at the per diem rate. 
 
          (1)  This lodging is provided on an "as is" "as available" basis.  Lodging at SNI requires each occupant 
to clean and maintain their individual room, as required. 
 
          (2)  The government shall provide room linen to contract employees, in accordance with SNI policy. 
 
          (3)  The government shall authorize LIMITED exchange privileges to contractor personnel for "basic 
need" items only in accordance with existing SNI instructions. 
 
          (4)  Morale and Welfare facilities shall be made available to contractor employees in accordance with 
the existing policy of the Officer-In-Charge, SNI. 
 
     d.  All travel to radar sites by contractor employees under this contract shall be coordinated with the 
NAWC-WD/P Range Manager or his duly designated technical representative prior to the commencement of 
said travel. 
 
     e.  Disposal of hazardous materials generated by overhaul. 
 
7  NAWC-AD, Patuxent River, MD 
 
     Patuxent River:  All public works type support such as cranes, heavy equipment movement, building/trailer 
repairs, air conditioner services, limited office space, telephone service, electrical power etc., is provided by 
the Naval Air Warfare Center-Aircraft Division. 
     RBSU, Spokane WA:  All public works type support such as cranes, fork-lifts, general facilities 
maintenance and repairs available through a support agreement between the Navy and the nearby Fairchild 
AFB.  The RBSU site has on-call maintenance service agreements with Data General and Tektronix with 
reported excellent response to date. 
 RBSU, Pachino (Sicily) Italy: Pachino Target Range (PTR) is a remote site located approximately 200 
miles south of the main base, Naval Air Station (NAS) Sigonella.  NAS Sigonella does provide facilities 
support through the public work department.  However, due to the distance and limited support resources, 
any required support such as cranes, fork-lift etc. would have to be coordinated well in advance to determine 
availability.  Local on- call maintenance service agreements with Data General and Tekronix are established.  
      Disposal will be provided for hazardous waste generated at the overhauls. 
 
8.  AFWTF, Roosevelt Roads, PR 
 
     The Base Support below is located at the sites at St. Croix and St. Thomas 
 
     a.  Office space 
 
     b.  Transportation/Driver services 
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     c.  Test equipment 
 
     d.  Disposal of hazardous waste at overhaul removed from the radar not to include remains of hazardous 
materials brought to the site. 
 
9.  NASA/Wallops Flight Facility, Wallops Island, VA 
 
     a.  12 1/2 ton Pettibone crane 
 
     b.  25 ton crane 
 
     c.  75 ton crane 
 
     d.  65 foot basket truck 
 
     e.  95 foot basket truck 
 
     f.  Disposal of hazardous waste generated at the overhaul 
 
 
10.  NASA DFRC, Edwards, CA 
 
     a.  Crane Service - The Air Force crane is normally available for use when scheduled sufficiently in 
advance. 
 
     b.  Forklifts are available for use in equipment moving and off-loading. 
 
     c.  Disposal of hazardous waste generated at overhaul. 
 
 
11.  DOE, Tonopah Test Range, NV 
 
     a.  Heavy equipment (forklift, crane, etc.) 
 
     b.  Emergency medical service 
 
     c.  Warehouse facilities for packing and shipping 
 
     d.  Machine Shop (contractor operated) 
 
     e.  Disposal of hazardous waste generated at overhaul 
 
12.  AAC, Air Armament Center, Eglin AFB, FL 
 
     a.  Forklift 
 
     b.  Storage space 
 
     c.  Shop space 
 
     d.  Disposal of hazardous materials generated at overhauls which have been accumulated, identified, and 
verified by the contractor in accordance with EOP 4-016 Eglin's "Hazardous Materials/Hazardous Waste 
Management Plan." 
 
13.  FAA/TC, Atlantic City, NJ 
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     a.  Forklift  
 
     b.  Crane service 
 
     c.  Storage space 
 
     d.  Disposal of hazardous waste generated at overhaul. 
 
14.  UTTR, Utah Test and Training Range, Hill AFB, UT 
 
     a.  Vehicles or transportation to radar sites 
 
     b.  Cranes 
 
     c.  Forklifts 
 
     d.  Helicopters 
      
     e.  Disposal of hazardous waste generated at overhaul.  
 
15.  MOD, Ministry of Defense/Manching, Germany   
                            
     a.  Cranes 
 
     b.  Forklift 
 
     c.  Shop Service 
 
     d.  Disposal of hazardous waste generated at overhaul. 
 
16.  AFMC, Air Force Materiel Command 
 
     a.  All services are available with exception; any special purpose tools/equipment provided by vendors, 
test equipment not common to range maintenance practices. 
 
       b.  Disposal of hazardous material generated by overhauls. 
 
17.  United Kingdom, Aberporth   
 
     a.  Heavy equipment (cranes, forklift trucks etc.) can be provided given reasonable notice.  Precise 
requirements, with timeframes shall be coordinated at the Pre-Overhaul inspection. 
 
     b.  Engineering Workshop Facilities 
 
   c.  General purspose test and measurement equipment for diagnostics and routine operational 
performance verification. 
 
     d.  Disposal of hazardous waste generated at the overhaul.  The contractor shall provide "Hazard Data 
Sheets" when leaving material for UK disposal. The contractor shall notify the Range Manager of any unusual 
circumstances or toxic waste requiring specialized handling. 
 
18.  PMRF Pacific Missile Range Facility, Barking Sands, Hawaii 
 
Items of supply and/or equipment which are desirable or essential in the performance of services hereunder, 
and which are available at the Pacific Missile Range Facility, Barking Sands, Hawaii, may be requested by the 
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contractor.  Such requests will be satisfied on a loan basis subject to the discretion of the  Commanding 
Officer. 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

                                                                      
1 OCT 01 – 30 SEP 02 

 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               647 (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        117 
 
     3.  COMPONENT REPAIRS:                  787 
 
     4.  ENGINEERING SUPPORT:               116 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 116 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 AFTAC   4 
 AFWTF   3 
 DLR   2 
 DOE   8 
 FAA   1 
 KOREA   3 
 MOD   10 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 PMRF   2 
 TAIWAN  4 
 UK   6 
 USAKA   0 
 UTTR   5 
 WSMR   43 
 YPG   6 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

 
                                                                      1 OCT 02 – 30 SEP 03 
 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               658  (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        124 
 
     3.  COMPONENT REPAIRS:                  839 
 
     4.  ENGINEERING SUPPORT:               100 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 100 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 AFTAC   4 
 AFWTF   2 
 DLR   2 
 DOE   10 
 FAA   1 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 UK   6 
 USAKA   2 
 UTTR   5 
 WSMR   43 
 YPG   6 
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APPENDIX D 

LOGISTICS AND FIELD SUPPORT 
                                                                      

1 OCT 03 – 30 SEP 04 
 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               645  (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        118 
 
     3.  COMPONENT REPAIRS:                  832 
 
     4.  ENGINEERING SUPPORT:                94 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 94 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 AFWTF   2 
 DOE   10 
 FAA   1 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 UK   6 
 UTTR   5 
 WSMR   43 
 YPG   8 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

                                                                      
1 OCT 04 – 30 SEP 05 

 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               640  (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        118 
 
     3.  COMPONENT REPAIRS:                  619 
 
     4.  ENGINEERING SUPPORT:               94 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 94 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 AFWTF   2 
 DLR   2 
 DOE   10 
 FAA   1 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 UK   6 
 USAKA   2 
 UTTR   5 
 WSMR   43 
 YPG   4 
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APPENDIX D 

LOGISTICS AND FIELD SUPPORT 
                                                                      

1 OCT 05 – 30 SEP 06 
 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               633 (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        116 
 
     3.  COMPONENT REPAIRS:                  710 
 
     4.  ENGINEERING SUPPORT:               91 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 91 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 AFWTF   1 
 DOE   10 
 FAA   1 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 UK   6 
 USAKA   2 
 UTTR   5 
 WSMR   43 
 YPG   4 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

                                                                      
1 OCT 06 – 30 SEP 07 

 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               635 (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        118 
 
     3.  COMPONENT REPAIRS:                  674 
 
     4.  ENGINEERING SUPPORT:               91 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual 
work requirements.  In the event the stated quantity of any of the above listed items is exceeded, the 
contractor shall be entitled to an equitable adjustment as provided for in the "Changes" clause of this 
contract. 
 
* The 91 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 AAC   3 
 DOE   10 
 FAA   1 
 NASA/W  1 
 NASA/D  4 
 NAWC-AD  4 
 NAWC-WD  5 
 UK   6 
 USAKA   1 
 UTTR   5 
 WSMR   43 
 YPG   6 
 
              
   
 


